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Introduction

The Burundi Leadership Training Program (BLTP) was proposed in late 
2002 “to increase the ability of the country’s ethnically polarized leader-
ship to work together in consolidating its post-war transition and advancing 
Burundi’s post-war economic reconstruction.”1 It was conceived by Howard 
Wolpe, the former US Special Envoy to the African Great Lakes Region, 
during his tenure at the Woodrow Wilson International Center for Scholars 
(WWICS). It was funded for eighteen months by the World Bank’s Post-
Conflict Fund, with ad-hoc contributions by the US Agency for Interna-
tional Development, the European Union (EU), and the UK Department for 
International Development. The authors evaluated the BLTP for the World 
Bank’s Post-Conflict Fund in 2004.

The BLTP appeared two years into Burundi’s five-year transitional 
administration, which started with the August 2000 signing of the Arusha 
Peace and Reconciliation Agreement and formally ended with the August 
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282 Susanna Campbell and Peter Uvin

2005 election of Burundi’s current president, Pierre Nkurunziza. During this 
unstable period, in which international and regional actors pressured Burun-
di’s transitional leadership to implement the Arusha agreement, the BLTP 
offered a more empowering alternative. Rather than criticizing Burundi’s 
new leadership for failing to implement the complex reforms outlined in the 
agreement, the BLTP aimed to strengthen its capacity to take on the difficult 
tasks of peace consolidation and institutional transformation.

The BLTP was broadly successful. It helped former enemies learn how 
to relate better to one another. In some instances, these improved relation-
ships contributed to important breakthroughs in Burundi’s ongoing peace 
process and supported reforms in key national institutions. The program’s 
experience shows that well-targeted leadership programming can support 
the transformation of both individual leaders and the institutions that they 
govern. But the implementation of the BLTP in Burundi also emphasizes 
the importance of the fit between activities and their context. The program’s 
successes were a result of how it navigated Burundi’s complex and chang-
ing political dynamics. It was able to negotiate this difficult environment 
because of the identities of its staff, their relationship with key players in 
Burundi, and their specific skill sets. These staff were well placed to take 
advantage of a key opportunity in Burundi’s postwar transition: the exis-
tence of a transitional power-sharing government that was both open to and 
in need of support.

This chapter begins by providing an analysis of the nature and course of 
Burundi’s conflict until the initiation of the BLTP, identifying the primary 
factors affecting individual and institutional transformation. It then out-
lines the nature of the BLTP’s activities and presents an assessment of the 
program’s impact. Next, it teases out the internal and external factors that 
contributed to the program’s impact, and concludes with an analysis of the 
program’s potential replicability.2

Nature and Course of the Conflict

The Years of Conflict

Burundi is a very poor, highly populated, small landlocked country in east-
central Africa. Its hilly terrain is home to 7.8 million people: a large Hutu 
majority, a small Tutsi minority, and an additional 1 percent of Twa. As in 
neighboring Rwanda, these groups share the same language and culture, �
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having occupied different roles in a complex traditional social hierarchy in 
which social mobility within and between groups was common. Contrary to 
common assumptions about the primordial nature of the Burundian conflict, 
an examination of Burundi’s precolonial history does not reveal an ancient 
ethnic conflict that compelled neighbors to kill one another.

During the three decades between Burundi’s independence from Belgium 
in 1962 and the outbreak of its civil war in 1993, the competition for con-
trol of the Burundian state became increasingly ethnic and violent in nature. 
During most of this time, the country was ruled by a small Tutsi oligarchy 
from Bururi province.3 This clique derived its power from control over the 
higher echelons of the army, the key levers of the state (and, consequently, 
the fruits of the foreign aid enterprise), and the business sector. Under their 
rule, Hutu could hold only low-level positions in the state and army. Dissent 
was held down through acute and structural violence, including the “par-
tial genocide” of 1972, when almost all educated Hutu of any social class 
were murdered. Over time, the Burundian political scene came to represent 
what some authors have referred to as the “ethnic security dilemma.”4 The 
Tutsi population feared that the Hutu masses would develop their own vio-
lent discriminatory state in Rwanda’s image, while the Hutu masses feared 
a repeat of the 1972 massacres and were continually reminded of the Tutsi 
oligarchy’s willingness to use violence and oppression.

After taking power in a bloodless coup d’état in 1987, Major Pierre 
Buyoya began to institute a series of political and economic reforms. He 
launched these reforms partly in response to international pressure follow-
ing the massacre of approximately 3,000 Tutsis and 15,000 Hutus in 1988, 
and partly in response to pressure from within the Burundian elite to enlarge 
the circle of the state. Buyoya’s reforms culminated in the first democratic 
presidential elections in the summer of 1993, which resulted in a loss for his 
party, UPRONA (National Party of Union and Progress), which had been the 
vehicle of Tutsi political control for decades. Melchior Ndadaye, president of 
the newly formed FRODEBU (Burundian Democratic Front), won the 1993 
elections and became Burundi’s first democratically elected Hutu president. 
The elections transferred control of the state, down to the lowest levels, to 
Hutu, but the army remained in Tutsi hands. Some of those Tutsi frustrated 
with this sudden loss of power reacted with a coup d’état in October 1993, 
during which the new president and many in his entourage were killed.

Immediately following the death of President Ndadaye, widespread pop-
ular anger and violence, often directed toward ordinary Tutsi in the hills, 
broke out in many parts of the country. The violence was organized by �
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284 Susanna Campbell and Peter Uvin

extremist Hutu counterelites, mostly affiliated with FRODEBU, and claimed 
the lives of many Tutsi to such an extent that many Tutsi consider this vio-
lence to be genocidal. The national army, still controlled by Tutsi, responded 
as it always had—with great brutality. For thirty years, political competition 
in Burundi had become increasingly violent and ethnic in nature: now, the 
floodgates were open and an ethnic civil war had begun. As no side managed 
to acquire the upper hand, a decade of violence-marred stalemate began. 
The civil war and ensuing genocide in neighboring Rwanda in 1994 only 
served to deepen the ethnic dimension of Burundi’s civil war.

Hutu rebel groups emerged, split, regrouped, and attacked from loca-
tions across the Tanzanian and Democratic Republic of Congo borders, the 
latter of which was also imploding into violence and lawlessness. Burun-
di’s formal political processes remained deadlocked as presidents came and 
went, chaos reigned, and violence prevailed everywhere. Hundreds of thou-
sands of Burundians fled their homes, with Tutsi predominantly fleeing to 
safer havens close to the communal administration and military garrisons; 
and Hutu fleeing to internally displaced persons camps in the hills or abroad, 
especially to Tanzania. During the decade of Burundi’s civil war, it is esti-
mated that 250,000 to 300,000 died from the violence, not to mention the 
lives lost to malnutrition and disease.

The Peace Process

International and regional efforts to broker peace in Burundi began immedi-
ately after the outbreak of the war in late 1993. These efforts were stepped up 
after the 1994 Rwandan genocide, with the aim of preventing Burundi from 
going down the same path. The international and regional response included 
“a UN [United Nations] and several other special envoys, a UN commission 
of inquiry, an OAU [Organisation of African Unity] military observer mis-
sion, regional summits and negotiations, several high-level fact-finding and 
jawboning delegations, a number of initiatives by nongovernmental orga-
nizations, an ongoing Washington policy forum, and ultimately, regional 
economic sanctions.”5 According to Michael Lund, Barnett Rubin, and Fabi-
enne Hara, the level of response was “out of proportion to the significance 
in traditional strategic or economic terms of this Maryland-sized country.”6

The BLTP was certainly not the first dialogue or training activity in 
Burundi. Between 1993 and 1998, no fewer than thirty-six governmental 
and nongovernmental organizations (NGOs) were implementing some type 
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of dialogue, facilitation, or other conflict management program in Burundi.7 
These activities worked with many of the same people that the BLTP later 
engaged. Unlike the BLTP, however, the peacebuilding programs of the 
1990s occurred during a time of conflict escalation, making such efforts 
more dangerous and challenging for both the facilitators and the partici-
pants. As this chapter will show, the effect of the BLTP may have resulted as 
much from its ability to bring together a particular group of people at a criti-
cal and propitious time for peace as from the particular training approach 
that it employed.

In August 2000, the multitude of peacemaking efforts culminated in the 
signing of the Arusha Peace and Reconciliation Agreement. This agree-
ment was comprehensive in terms of political and social reforms, but the 
two principal armed groups were absent from the Arusha process, which 
meant that the final agreement lacked the crucial element of a cease-fire. 
In addition, many of the most contentious issues in the peace process—the 
interim presidency, composition of the military, transitional justice, electoral 
law, and the constitution—were left for the parties to the agreement to nego-
tiate during the transitional period, which was initially set at three years.

The Implementation Monitoring Committee was given the responsibil-
ity for overseeing the implementation of the Arusha agreement. The Spe-
cial Representative of the Secretary-General to Burundi, Berhanu Dinka, 
headed the committee, which was composed of signatories of the agree-
ment.8 Unfortunately, even though the committee held regular meetings 
and followed key events, it did not have the leadership or leverage neces-
sary to ensure that the agreement was implemented. Even the committee’s 
own executive committee lamented its incompetence: “It is deplorable that 
the [Implementation Monitoring Committee], which should have been the 
driving force behind the campaign to educate the population and garner 
support for the accord, should be reduced to the mere role of spectator.”9

Building on Nelson Mandela’s role as the mediator of the Arusha agree-
ment, South Africa took the lead in pushing forward negotiations with the 
rebel groups, the National Liberation Front and the Forces for the Defense of 
Democracy, the largest rebel movement by far. In October 2003, they reached 
a cease-fire agreement with the Forces for the Defense of Democracy called 
the Pretoria Protocol on Political, Defense, and Security Power-sharing in 
Burundi. The Arusha and Pretoria agreements marked the beginning of the 
transition out of civil war and presented a roadmap for the development of 
new institutions designed to support and maintain peace, integrate the army, 
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286 Susanna Campbell and Peter Uvin

adopt a new constitution, organize elections, and kick-start development—a 
typical package applied in all postconflict countries. The National Libera-
tion Front, however, remained largely outside of the peace process for sev-
eral more years, and only joined the state institutions in 2009.

The Beginnings of the BLTP

The BLTP was initiated in March 2003, when Burundi still faced significant 
military, political, economic, and sociopsychological challenges. Indeed, the 
most likely outcome of the peace process predicted at that time by knowl-
edgeable observers was that it would not hold. The implementation of the 
peace agreement and the transformation of Burundi’s governing and social 
institutions faced at least four major challenges. First and foremost, the 
security situation needed to be stabilized. To move the Arusha and Preto-
ria agreements from paper to reality, soldiers and rebels had to lay down 
arms and be integrated into the national army or demobilized and reinte-
grated in their communities; rebels who had not signed the agreements had 
to be brought into the fold; and police and army structures needed to be 
reformed and trained, with their leadership and “rank and file” made more 
multiethnic.

Second, a viable system of guarantees had to be created to ensure that 
ethnic exclusion and destruction would not return, neither against Hutu nor 
Tutsi. While the initial conflict in Burundi was clearly rooted in the com-
petition for political power, in the previous thirty years—and especially 
the previous decade—ethnicity had taken on a life of its own. The social 
and physical separation between people had grown. A sense of victimiza-
tion prevailed, as both sides charged the other with genocide, and fear and 
distrust along ethnic lines was shared by all. The power-sharing arrange-
ments outlined in the Arusha agreement were a response to this ethnic 
polarization, but they would not work if they did not have minimal backing 
of Burundian society.

Third, the old clique controlling power had to retreat from commanding 
the state, army, and economy, and make space to include new entrants in 
these spheres of power. In Burundi, as in so many extremely poor African 
countries with almost no private sector, an individual who ceased being a 
general, a parliamentarian, or a minister did not often have another interest-
ing and well-paid job waiting in the wings, but risked losing all economic 
security and falling from social grace.

�
�.

��
��


�
��

��
��

��
��

 ��
�$

�	
���


�
��

 ��
���

���

�

��
��

��
��

�
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Fourth, the challenge of Burundi’s institutional transformation took place 
against a system of unimaginable poverty and social exclusion of most ordi-
nary Burundians. The rural poor, whether Hutu, Tutsi, or Twa, were killed 
and abused by all sides. Their land was stolen. Their food, credit, and aid 
were skimmed off. Their children died from preventable diseases at a rate 
that was one of the world’s three highest. Few of those in power or vying for 
it, regardless of their party affiliation, were deeply connected to the poor or 
seemed to have their interests foremost at heart. There was a real risk that 
peace in Burundi would be established without improving the conditions of 
the poor, the rural, the farmers, or the young. In the longer run, this would 
remain an explosive situation.

In sum, although the Arusha and Pretoria processes culminated in wide-
ranging and general agreements, many of the key issues were left unre-
solved, precisely during the years that the BLTP was active. Although South 
Africa and several of Burundi’s neighbors (Kenya, Rwanda, Tanzania, and 
Uganda) continued to press for and conduct high-level negotiations, their 
attention was focused almost exclusively on achieving a cease-fire with the 
National Liberation Front. The Implementation Monitoring Committee, 
charged with overseeing the implementation of the Arusha agreement, failed 
to live up to its responsibility. At the same time, Burundi’s transitional lead-
ers seemed reluctant to implement the reforms outlined in the Arusha and 
Pretoria agreements, in part because they knew these reforms would lead 
to their removal from office. The international community’s main political 
response to the slow progress was to withhold promised aid disbursements 
until the transitional government got on with its work.10

The BLTP Empowerment Alternative:  
Building Trust in Individuals and Institutions

In contrast to the often tense rapport between the transitional govern-
ment and the international community, the BLTP was designed to add an 
entirely different dynamic for transitional change, using processes focused 
on empowering individuals rather than on applying conditionality to the 
entire government. The program sought to contribute to Burundi’s transi-
tion (and, after the elections, to its consolidation) by investing in the people 
in charge of creating the post-transition institutions. It sought to provide key 
individuals with the attitudes, skills, and relations that it hoped would help 
them to conduct complex daily negotiations about institutional reform. It 
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288 Susanna Campbell and Peter Uvin

also tried to make this process more inclusive by including key civil soci-
ety leaders. In short, the BLTP sought to create an additional path to solve 
the Burundian crisis, in combination with the efforts of the UN mission, 
South African facilitation, pressure from donors, and other unofficial dia-
logue processes in the past and present.

To empower Burundian leaders to solve their own problems, the BLTP 
aimed to address several deficits that it identified in the peace process: the 
zero-sum, winner-take-all wartime mindset; the mistrust between key lead-
ers of different ethnic groups; the lack of consensus on the rules of power-
sharing and public decision-making; and the need to reestablish lines of 
communication and understanding between Burundian elites, which had 
become broken by years of war.11 Although all of these factors existed before 
the war, the conflict had made them more pronounced. The aim of the BLTP 
was to transform those individuals who were in a position to transform 
Burundi’s institutions.

Burundi presented a stunningly difficult context for institutional and indi-
vidual transformation. Burundi’s leaders were not a group of committed pro-
fessionals negotiating to solve a difficult problem, but a group of distrustful, 
hurt, insecure, and often unrepresentative people who had used any tool, 
under conditions of near-Hobbesian institutional anarchy, to assure them-
selves of a seat at the table and a piece of an increasingly smaller pie. It is 
these leaders that the BLTP sought to assist in transforming Burundi. All 
of the program’s efforts occurred against a backdrop of violence, unpredict-
ability, profound institutional weakness, deep poverty and risk, and regional 
instability.

The BLTP developed three different types of workshops to address these 
complex dynamics: the Ngozi workshops, the followup workshops, and the 
targeted workshops. These workshops combined conflict resolution training 
and third-party–facilitated dialogue tools. Using training tools, the program 
sought to transmit specific communications and conflict resolution skills 
to its participants.12 Using dialogue tools within the workshop exercises, it 
sought to put select Burundian leaders in a context in which they were likely 
to develop an increased understanding of and relationship to one another. 
The dialogue component of the BLTP contained some elements of interac-
tive problem-solving workshops, which, according to Herbert Kelman, aim 
to “facilitate a kind of interaction that differs from the way parties in con-
flict usually interact—if they interact at all.”13 Nonetheless, the program’s 
specific combination of training and apolitical dialogue represented a new 
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type of intervention, potentially resulting in different outcomes from other 
initiatives that focus on training or on dialogue exclusively.

Initial Ngozi Workshops

The signature products of the BLTP were the three Ngozi workshops that 
took place in 2003 and 2004 and were named for the town in which they 
were held. The BLTP described these intensive six-day workshops, each of 
which involved about thirty people, as “interactive workshops in commu-
nications, negotiating skills, visioning, group problem-solving, and stra-
tegic planning [that] are designed to assist in the restoration of trust and 
confidence among Burundian leaders and to encourage participatory and 
collaborative decision-making.”14 The workshops were designed to help par-
ticipants recognize that their self-interest could be more effectively advanced 
through collaboration and inclusive political processes; restore trust in one 
another and rebuild personal relationships; build consensus on the ground 
rules for sharing state power and making public decisions; increase mutual 
understanding so that they could stop blaming each other for the war and 
the political violence; develop a discourse that encourages problem-solving 
rather than confrontation; and recognize the interdependence among the 
society’s constituent parts.15

Over the six days of the workshop, the participants were sequestered in 
the rather remote northern town of Ngozi. They actively participated in the 
long workshop sessions and then ate and drank together at night. The struc-
ture was designed to create relationships and break down barriers, since part 
of the BLTP’s powerful initial aim was to create an environment in which 
“participants are able to see each other as ‘whole’ persons, not simply as 
stereotypic reflections of their ethnic and political categories.” The change 
in participants’ attitudes toward one another was the first crucial step. The 
BLTP hoped that this new way of thinking would help the participants iden-
tify their common interests and build consensus on the new rules of the 
postwar game, such as power arrangements, decision-making procedures, 
and other behavior patterns.

To select the initial group of “leaders” for the Ngozi workshops, the 
BLTP team conducted an informal poll of the most influential people from 
across the political spectrum in Burundi. They requested lists of influen-
tial people from key informants, and from these and other names selected 
a representative group of individuals, taking into account ethnicity, region, 
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290 Susanna Campbell and Peter Uvin

political affiliation, gender, and professional background. This eclectic pro-
cess of participant selection was necessary to ensure that all parties to the 
conflict were represented at all of the workshops, which was crucial for the 
program’s credibility and impact.

Followup Workshops

To reinforce the attitude change achieved with the ninety-five leaders trained 
at the three initial Ngozi workshops, in 2003 and 2004 the BLTP orga-
nized nine followup workshops, each of which usually lasted two days. 
The follow up workshops were an important innovation in the BLTP design, 
which the BLTP had included in response to a common criticism of both 
training and dialogue programs—namely, that there was no opportunity to 
reinforce the skills or relationships gained in the initial sessions.

The initial followup workshops after Ngozi I and Ngozi II, both of which 
took place in 2003, were focused on the design of development projects, pro-
posal writing, and negotiation/mediation skills. By the time of the Ngozi 
III followup workshop in June 2004, the BLTP had reoriented the work-
shops’ focus away from economic development projects and concentrated on 
developing the leadership competencies and capacities of the participants, 
reinforcing the network, and discussing issues of current political impor-
tance. From June 2004 on, the BLTP team largely responded to requests of 
the Ngozi participants themselves when designing followup workshops. In 
April 2005, the participants decided to create a steering committee com-
posed of the members of the BLTP network, which was made up of par-
ticipants from all three Ngozi workshops, to help convene and guide the 
direction of the network.

Targeted Workshops

At the suggestion of some of the high-level military officers who attended 
the first Ngozi workshop in March 2003, the BLTP began to organize train-
ings specifically for the security sector. The objective of these targeted work-
shops was to help unblock negotiations regarding the integration of the rebel 
and national armies in line with the Arusha and Pretoria agreements. Once 
the negotiations were unblocked, partly through BLTP efforts, the program 
continued these security sector trainings with the goal of increasing com-
munication between former rebels and the national army that now together 
constituted the Burundian Armed Forces. Between November 2003 and the 
elections in summer 2005, the BLTP organized three training sessions with �
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army and rebel commanders to prepare for the implementation of the cease-
fire agreement and to plan the integration of the Burundian Army (the Joint 
Ceasefire Commission and the Etat-Majeur Général Intégré); two workshops 
with the Joint Liaison Teams of the UN Office in Burundi (ONUB), com-
posed of the Burundian Army, the rebel groups, and ONUB staff; and two 
sessions for the newly integrated command of the new Burundian Police 
Force.

Soon after the August 2005 election of Pierre Nkurunziza, Burundi’s 
post-transitional president, the BLTP trained the entire new Burundian 
government—including the president, two vice presidents, twenty cabinet 
ministers, the appointed secretary general of the government, military and 
civilian chiefs of staff, and several senior advisors to ministries. The will-
ingness of the country’s top officials to spend five days in this “training 
session” testifies to the credibility that the BLTP had acquired. Firmly in 
power for five years to come, these people hardly needed to have BLTP’s 
seal of approval in order to claim control of the state and interact with the 
international community. All the same, they both asked for and participated 
in the full workshop. There was no followup to this workshop (understand-
able for a new and busy government) but it is probably no exaggeration to 
state that no leadership training project has ever encompassed such a high 
political level. The BLTP’s primary spin-off project, the Community-Based 
Leadership Program (CBLP), trained twenty Burundian “master trainers” 
to do similar but less structured conflict resolution and dialogue work at the 
grassroots level in two provinces.

Impacts

It is not easy to evaluate projects like the BLTP. As with so many of the most 
important things in social life, measurement and attribution problems are 
extremely severe; basic concepts such as social capital, trust, and respect are 
deeply contested; the dynamics at stake are chaotic, unpredictable, multidi-
mensional, ambiguous, and complicated; and the disjuncture between the 
long-term objectives and the short-term project cycle is even greater than 
usual. Peacebuilding and development is a young field, and solidly estab-
lished methodologies for project evaluation had only begun to be developed 
when the BLTP project was implemented. Even now, project managers and 
donors invest too little in baseline data, monitoring, and evaluation sys-
tems—and this project was no exception.�
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This evaluation of the BLTP uses elements of both a “theory-based eval-
uation” model and an assisted internal evaluation practice. A theory-based 
evaluation approach breaks down the intervention into its component activ-
ity parts, trying to hypothesize the working assumptions that connect each 
activity to its desired outcome. Within conflict resolution and peacebuild-
ing, the theory that guides the intervention is often referred to as the theory 
of change, or the project’s hypothesis about factors that will contribute to 
building peace or deescalating conflict.16 The BLTP theory of change was 
that improved relationships, greater understanding, and the development of 
a common vision among Burundi’s leaders would enable them to collabora-
tively transform Burundi’s institutions into institutions that guarantee peace. 
In other words, the BLTP was based on the belief that the main stumbling 
blocks to peace involved personal (vision, understanding) and interpersonal 
(trust) factors, which inhibit the creation of sustainable institutions for peace.

Following from the overall theory of change, the causal chain of results 
describes each step in the assumed connection between the project’s entry 
point (i.e., conflict resolution training) and its desired influence on the 
cause of peace identified in the theory of change (i.e., transforming state 
institutions into guarantors of sustainable peace). This process resembles 
a scenario- building exercise in which the project staff describes the pre-
dicted causal chain between their entry point and desired outcome(s).17 The 
data collected from this process identify how well each step in the chain is 
borne out. Table 8.1 presents the relationships among the theory of change, 
outputs, expected outcomes, and indicators identified during discussions 
with the BLTP team.

To understand the relationship between the program and the evolving con-
text, this evaluation is grounded in the sociopolitical dynamics of Burundi. 
It assesses both the accuracy of the BLTP’s theory of change for the Burun-
dian context and the impacts that the BLTP’s activities had on its predicted 
causal chain of results. By putting the intervention in the context of its long-
term social and political dynamics and its specific place and time, the evalu-
ation seeks to understand the BLTP’s specific relevance and contribution.18

The Ngozi Workshops

Positive Effects

The three Ngozi workshops had noticeable positive effects. At the level of 
individual attitude change, both the authors’ observations and interviews �
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294 Susanna Campbell and Peter Uvin

with dozens of participants and observers indicate that the BLTP workshops 
did effect a personal transformation in the way people perceive themselves 
in relation to the other participants. People humanized and individualized 
each other in ways they often had not done before. They began question-
ing their own attitudes and modes of behavior, and broke through some of 
the stereotypes that they may have carried for years: an “a-ha moment” of 
initial change.

The degree of attitude change during the workshop depended on the 
previous experiences and mindset of each individual. Some “extremists”—
people who were entirely defined by one single issue from which they could 
not budge—underwent a real transformation in their capacity to see others 
as people rather than as categories of “opponents” and “evil.” Other par-
ticipants had spent years fighting in the bush, living in camps, or simply 
living abroad. They came to the BLTP with prejudices and stereotypes that 
had been hardened by a long-standing lack of interaction with “different” 
groups. Having normal conversations with a broad range of people cre-
ated a new sense of possibility for them and allowed them to break through 
the fixed categories that had dominated their lives. This change illustrates 
once again the importance of including people who represented the “tough 
cases” in dialogue and training processes, rather than working only with 
the “progressives.”

Most participants also cited the relationships that they built at the work-
shops as an important impact. Even though there was more open collabo-
ration and dialogue during the workshops than during the war, making the 
job of pulling all of these people together easier, there was still a real threat 
that division and violence would erupt again. The BLTP provided a venue 
for decision-makers to come together informally and relate relatively openly 
with one another; however, it is not clear if and how this social capital per-
sisted beyond the workshop (see below).

In general, the participants were pleased with the skills, tools, and meth-
ods learned in the BLTP training. The workshops were successful at helping 
to build better communication among participants, but much less successful 
at bringing the participants to a level that allowed them to use these skills in 
their professional work. Although there was a clear demand for more such 
professionally relevant training, the BLTP provided only a minimal degree 
of conflict resolution training to the participants. The BLTP’s aim was not 
to train professional negotiators, mediators, analysts, or trainers (until later 
on), and therefore it is not surprising that this was not a prime contribution 
of the program. Subsequently, twenty Burundians involved in the BLTP �
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received in-depth training in running BLTP workshops. It is unclear if a 
stronger focus on building participants’ conflict resolution skills would have 
been relevant to the program’s main aims.

The Ngozi workshops managed to create an environment propitious to 
attitude change and relationship building by being apolitical—not dealing 
directly with the political context in Burundi (and certainly not with the dif-
ficult issues), remaining closed to the public, being nondirective, and acting 
as if there was shared goodwill among all participants. All of this occurred 
in a place outside of most of the participants’ normal context of life, helping 
them to interact as individuals over a six-day period. This approach was a 
sensible strategic choice on the part of the BLTP team. It helped to create a 
protective bubble that favored the sort of human interaction and individual 
change that the program sought to achieve. According to the BLTP team, 
“Everything is done to establish the workshop as a ‘safe’ environment in 
which individuals feel comfortable taking certain risks, opening up to each 
other, exploring new ways of relating to one another.”19

Of course, in real life, none of the BLTP workshop conditions prevailed. 
The great challenge then was to ensure that the gains from the workshop 
were not temporary (not lasting beyond one’s trip home), limited (applying 
only between those who personally participated in the workshop), or theo-
retical (creating no concrete engagements under more difficult conditions). 
To avoid these outcomes, a good followup dynamic was needed, and the par-
ticipants were aware of this need. Indeed, while they raved about the success 
of the BLTP methodology in helping them to better understand themselves, 
their environment, and their interaction with others, they also constantly 
asked for support in translating this theory into practice, whether through 
activities, more training, or discussions of Burundi’s most pressing issues.

Missed Opportunities

In spite of these successes and impacts, the BLTP missed two primary 
opportunities: the workshop hardly dealt with the concrete issues in Burundi, 
and the tools taught in the workshop trainings were not modified for the 
Burundian context. The program ought to have invested more time, in terms 
of both methodologies and substance, to focus on the concrete challenges 
prevailing in Burundi, going beyond the feel-good factor of helping the par-
ticipants to get along with one another.20

When presented with this critique, the BLTP team’s main counterargu-
ment was that bringing up these complicated and divisive issues too soon �
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296 Susanna Campbell and Peter Uvin

risked creating interpersonal conflict and defensiveness that would have 
undermined the success of the workshop. This was a valid point. Equally 
clearly, there was no fixed answer to this debate. Even if it is important 
for discussions to remain apolitical to encourage a de-escalation of ten-
sions during the initial days of the workshop, it also seems important 
that participants eventually address the tough issues in the same atmosphere 
of confidence and quiet. Only then might people learn how to begin resolv-
ing these same issues outside the workshop, in the real world. The ques-
tion is the speed with which to introduce such issues, and through which 
methods.

The Followup Workshops

The followup workshops were intended to increase the impact of the Ngozi 
workshops: reinforcing the initial attitude change, solidifying relationships 
among the participants, and increasing their capacity as individuals and as 
a group to influence national institutions. The proportion of initial partici-
pants who attended the followup workshops was high—more than three-
quarters came to the first followup workshop immediately after their Ngozi 
workshop. Although there was a natural decline in attendance, significant 
numbers continued to attend subsequent ones: even several years later, occa-
sional followup workshops attracted as many as forty participants.

Nonetheless, the development of a group of persons who felt at ease with 
one another did not easily or directly translate into a cohesive, sustainable 
network of people who worked across lines of ethnic and political division 
to create institutional change. The real difficulty facing the BLTP was how 
to transfer the impact and reach of the workshops beyond the immediate 
participants—the transfer effect: “If interventions are to make a difference, 
there needs to be transfer of knowledge, attitude change and resources to 
people beyond those directly participating in the project.”21 Creating this 
change, and documenting it, was a crucial challenge.

As the BLTP project progressed, attempts were made to move more 
toward collective action, away from the initial approach that focused more 
on the climate of trust and camaraderie between the participants. This shift 
toward collective action was hard to make: the followup workshops did not 
manage to go beyond general, noncommittal discussions on issues of con-
temporary political importance, such as justice and disarmament. Few other 
concrete actions came out of the Ngozi groups: they produced a development 

�
�.

��
��


�
��

��
��

��
��

 ��
�$

�	
���


�
��

 ��
���

���

�

��
��

��
��

�
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project in one province, and a new training for Muslims. This part of the 
project had the least impact. Moreover, the absence of concrete commit-
ments or a space to discuss pressing current issues among people from differ-
ent backgrounds proved to be a major limitation when, in subsequent years, 
the political space in Burundi started narrowing and polarizing.

The Targeted Workshops

The targeted workshops produced the BLTP’s most concrete results. They 
were different from the Ngozi workshops in that they trained people within 
the same organization who shared a professional environment and nego-
tiated with one another on a regular basis, rather than a cross-section of 
Burundian society. Additionally, these organizations faced concrete chal-
lenges that people working for them wanted to solve, creating an incentive 
for them to apply the new conflict resolution and dialogue approaches that 
the BLTP offered. The transfer effect from the interpersonal effect to the 
institutional effect was, therefore, immediate.

The targeted workshops represent what John Paul Lederach calls the “con-
junctural response capacity,” which refers to a project’s ability to respond 
flexibly to emerging opportunities and challenges while still maintaining 
a long-term vision.22 Although the targeted workshops were not part of the 
BLTP’s original project proposal, they did fit the BLTP’s vision, and the 
BLTP team was quick to respond when Ngozi participants requested them. 
They were also flexibly designed, allowing workshop content to be adapted 
to the new aims, and rapidly implemented, enabling them to respond while 
the need was still felt. With hindsight, they may well have been the BLTP’s 
most influential activities, although they would not have taken place without 
the prior occurrence of the Ngozi workshops, which convinced key leaders 
that the BLTP methods could be useful in other arenas.

The training of the Integrated Military Chiefs of Staff (Etat-Majeur 
Général Intégré; EMGI) in Gitega in May 2004 delivered the most signifi-
cant results. Workshop participants and observers unanimously agreed that 
the breakthrough on one of the questions that blocked the integration of the 
army—the question of the “status of combatants”—was the direct result 
of the BLTP training that the EMGI received. However, the success of the 
BLTP EMGI training cannot be attributed to the training alone. There were 
clear signals from military leaders that an agreement was desirable. The 
BLTP increased the trust and communication between the EMGI members 
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298 Susanna Campbell and Peter Uvin

and gave them the confidence that they could resolve these difficult prob-
lems themselves. Following the BLTP training, they went back to work and 
reached an agreement.

The success of the EMGI’s agreement can be compared to earlier BLTP 
trainings of the Joint Ceasefire Commission (JCC), which was also charged 
with negotiating key issues relating to the integration of the army. The JCC 
received the same training session as the EMGI, and the participants were 
equally appreciative, but the negotiations still remained deadlocked. What 
accounts for the difference in outcome? The JCC remained deadlocked 
because the participants lacked the incentives to reach an agreement. They 
received high per diems during the training sessions and meetings, and thus 
were not anxious for these meetings to come to an end. More important, 
they were instructed by their political leaders not to reach a final agreement. 
The relationship- and confidence-building provided by the BLTP training 
could not surpass these institutional and political barriers. The degree of 
effect of the targeted BLTP workshops was therefore partly determined by 
the incentives within the target institution or organization to use the BLTP’s 
methods, an aspect referred to as “institutional ripeness.”

The targeted workshops, by their nature, overcame three challenges faced 
by the Ngozi workshop. First, the interpersonal impact automatically trans-
lated into an institutional impact, once a critical mass within an institution 
had been trained. Second, the choice of “leaders” was also much easier: it 
was predetermined by the targeted institutions. Finally, even though the 
BLTP might have kept its targeted trainings relatively apolitical, the partici-
pants were familiar with the tough substantive issues they would have to deal 
with in their institutions, and could thus begin addressing them right away.

Beyond the Workshops

It is easy to document the positive impact of the Ngozi and targeted work-
shops on the participants while the workshops are in process. The much 
harder task is to document and analyze the impact beyond the workshop: 
did the social relations developed at the workshop last outside, in the real 
world? Did the participants apply the tools they learned at the workshop? 
Even harder: did they behave differently in their professional worlds, or 
toward nonworkshop participants? Did they change their overall behavior 
in the political, social, or economic realms? And finally, the hardest ques-
tion of all: did this all have an impact on the dynamics of peace and tran-
sition in Burundi?�
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Interviews with participants suggest that outside of the follow-up work-
shops, there were an increased number of occasions in which participants 
interacted—certainly, there were a number of sometimes heartwarming 
stories to this effect. But this impact was limited: it was mainly social and 
was by no means universal. Indeed, some other participants’ stories went 
along the lines of “he is my neighbor, but he never greets me outside of the 
workshop.”

Did participants use the tools learned outside of the workshop? As dis-
cussed above, the targeted workshops that focused on a single organization 
were very different from the Ngozi workshops, which comprised participants 
from diverse sectors and organizations. Participants and observers widely 
agreed that the targeted workshops facilitated significant breakthroughs in 
“ripe” institutions. As for the Ngozi workshops, many participants reported 
that they had applied their new conflict resolution tools to their immediate 
family environments. The BLTP staff also cited instances in which partici-
pants used tools taught in the workshops in professional spheres—foremost 
by teachers and professional trainers, sometimes in general workplace man-
agement, and a few times in real negotiations. This effect is important, albeit 
diffuse and difficult to verify.

On the one hand, many of the Ngozi participants were important people 
in their parties, armies, or organizations during both the transitional and 
postelection periods. They were not the very top leaders, but rather the ones 
just below that level. If these people used the attitudes and skills acquired 
at the workshops in their professional spheres—as they extensively said 
they did—this outcome is of importance. Given the relative importance 
of the Ngozi participants, something real must have been happening as 
a result. On the other hand, it is hard to gauge precisely what this “real” 
effect would look like. Conflict resolution and dialogue approaches can be 
used in the service of both good and bad ends. Furthermore, the BLTP’s 
“leaders” were active in so many spheres of life that it is hard to develop 
a clear understanding of concrete institutional impacts. In addition, these 
are all self-reported cases (unlike the EMGI), of which no independent 
confirmation exists.

Contributing Factors: Organization and Context

This section discusses two factors that were essential to the BLTP’s con-
tribution: the BLTP’s organizational performance—who the team was and �
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300 Susanna Campbell and Peter Uvin

how it designed, launched, and implemented the project—and the context 
in which the BLTP was implemented.

Organizational Structure

The political standing and skills of the BLTP team played a major role in 
its success. The BLTP was led by Howard Wolpe, the former Special Envoy 
of the United States to the Great Lakes Region of Africa during the Clinton 
administration and a former seven-term US congressman. Wolpe, who was 
still referred to by his former title of “Ambassador” by almost all Burundi-
ans, carried great prestige. He had the political connections and diplomatic 
skills necessary to bring Burundi’s leaders to the table, and the contextual 
knowledge to know who they were and how their game was played. The 
credibility and political clout of Eugene Nindorera, the former Minister of 
Human Rights and one of Burundi’s most widely respected citizens, was 
very important as well, as was the networking of the core program adminis-
trator, Fabien Nsengimena. Without these people, the BLTP could not have 
started with such high-level participants or had such a high degree of cred-
ibility and access. For this type of politically sensitive project, having the 
right people on board is absolutely crucial.

That said, there is more to the success of the BLTP than simply having 
good people: a good startup process is crucial as well. The BLTP was 
extremely well prepared. Hundreds of preparatory conversations were held 
with all parties to the conflict, foremost in Burundi, but also in Dar es 
Salaam, Pretoria, and Brussels. The authors have seldom seen a project for 
which the preparation was so complete and thorough, the buy-in so wide-
spread, and the understanding of the challenge so nuanced. The BLTP main-
tained and expanded the buy-in that it received during the preparatory phase 
by systematically documenting and distributing information on its successes 
and by continuously giving personal updates to the most important national 
and international players. This was smart politics.

The process for selecting participants was also crucial to establishing a 
sense of prestige at the workshops. Many participants and nonparticipants 
questioned why one “leader” had been chosen over another. Nonetheless, 
according to most informants, it was a successful process. People who were 
invited felt honored to be seen by their peers as leaders. As a result, espe-
cially after the first workshop, the BLTP had little difficulty getting its invi-
tees to attend.
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Contextual Coherence

The impacts of the BLTP should not be seen in isolation from other initia-
tives and policies but must be understood as a complement and an addi-
tional input to them. When the BLTP began its work in 2002, a number of 
factors had come into play that pushed Burundi in the direction of peace. 
Most Burundians were sick of the war and knew that no one could win. 
Burundi was in a “mutually hurting stalemate,” and thus, grudgingly but 
unavoidably, the politics of compromise was taking over from the politics 
of military victory.23 Moreover, the economic cost of the war was clear to 
all. With the exception of the very few who profited from the war and the 
sanctions, Burundians from all walks of life—poor and nonpoor, urban and 
rural—had been much better off before the war. All Burundians were eager 
for a more prosperous life.

The peace process also created considerable support for collaboration 
and compromise. The internationally mediated Arusha agreement meant 
that Hutu rebel groups, extremist Tutsi parties, and the most radical people 
within the bigger parties were all losing their capacity to single-handedly 
derail the process. The exclusion of certain Hutu rebel groups from the 
Arusha peace process, the adoption of the Arusha agreement by the major-
ity of Burundi’s political parties, and the inclusion of Burundi’s largest rebel 
faction in Burundi’s transitional government in 2003 marginalized Burun-
di’s remaining radical political parties and armed groups. It was not cer-
tain, of course, that this dynamic of collaboration and compromise would 
last forever, nor was it the only game in town. Still, it was a central part of 
the landscape. The BLTP supported this collaborative movement by giving 
people opportunities, self-understanding, and a few skills to enable them to 
work more effectively within this new dynamic.

The BLTP came at a crucial and unprecedented time in Burundi’s transi-
tion, when leaders of different political, ethnic, and socioeconomic groups 
found themselves running a transitional government together. Leaders were 
trying to figure out which allegiances would assure them future power and 
prosperity, and they knew that they were required to make compromises that 
they might not have been willing to make in the past. The BLTP came in at 
the right time and helped people to adopt new attitudes and build new rela-
tionships that could enable them to more effectively navigate this new terrain.

The alignment between the BLTP’s approach and the needs of the Burun-
dian context was not accidental. The BLTP proved to be able to learn from 
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302 Susanna Campbell and Peter Uvin

its environment and adapt its approach to new and emerging opportunities. 
This contextual “coherence”—how well a project fits within the overall 
political, military, economic, and aid components of the international com-
munity’s actions—requires organizational flexibility. The degree of coher-
ence of the BLTP was high, for it was explicitly and intelligently designed to 
complement the already existing approaches of the UN mission, the South 
African facilitation, and bilateral donors. Thus, an important factor in the 
BLTP’s success was this high “conjunctural” and “transformative capacity 
responsiveness,” referring to its capacity to respond flexibly to opportunities 
and challenges as they emerged while still maintaining a sense of the longer 
term—a vision of transformation.24 The BLTP was a flexible, learning- 
oriented project, in constant communication with other players, and willing 
to question and change its own approach. The unplanned but especially rel-
evant targeted military workshops of the EMGI were an important example 
of this “conjunctural response capacity.”

In a broader perspective, the BLTP achieved great relevance, contextual 
coherence, and flexibility with little in the way of formalized conflict-sensi-
tive systems. Granted, it did not conduct cutting-edge conflict assessments, 
it did not systematically question and evaluate the relevance of its approach, 
and it did not produce good monitoring data at all—its written reports are 
relentlessly upbeat and un-self-critical. And yet its organizational systems 
clearly worked well, suggesting that a clear vision and a willingness to adapt 
to reach this vision, rather than highly developed analytical procedures, 
explain its success. This runs counter to much of the specialized literature 
on conflict sensitivity, which is characterized by an ever-growing quest for 
analysis, programming, and monitoring systems.25

Two factors may help explain the BLTP’s contextual relevance. First, the 
BLTP team was small and made up of high-caliber people who were will-
ing to learn and make quick changes once better approaches were identi-
fied. Second, there was the personality of Howard Wolpe, which had deep 
imprints on the BLTP’s functioning: he acted both as an idealistic believer—
to the point of looking almost naïve at times—and as a hard-headed realist, 
patient and well versed in the games of politics. This demeanor allowed him 
constantly to remain open to people, take them at their word, welcome them 
with open arms, and remain enthusiastic, while at the same time avoid being 
rapidly disappointed or easily tricked. Indeed, Wolpe’s combination of trust 
and knowledge may have substituted for well-developed program design 
and monitoring systems. The role that the knowledge, approach, and skill-
set of the BLTP team played in its success questions the value of the conflict �
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analysis and assessment tools that peacebuilding organizations are encour-
aged to use. The BLTP case shows that these assessment and analysis tools 
cannot substitute for deep professional experience and political sensitivity.

Policy Implications: Changing People and Institutions

The design and contribution of the BLTP may have significant implications 
for similar projects in other countries. A full assessment of these policy 
implications requires a discussion of the complexity of trust-building, the 
debate as to whether institutional or individual transformation must come 
first, the importance of contextual ripeness for the success of BLTP-type 
projects, the positives and negatives of an apolitical approach, and general 
lessons for other projects that aim to replicate the program’s approach and 
contribution.

Building Trust: No Magic Solution

The BLTP sought to deal with the problem of mistrust during Burundi’s 
transitional period. As table 8.2 (developed in discussion with BLTP staff) 
shows, there are many causes of mistrust in Burundian society. The BLTP 
could not and did not address many of these factors, as key variables that 
condition the changes it sought to promote were outside of its control. The 
participants may have made progress in overcoming some of the causes of 
mistrust, but as the other causes could still have been in place, major counter-
pressures remained at work. In addition, participants may have built greater 
trust between themselves, but not toward others outside the workshop. The 
new incentives for collaboration and compromise during Burundi’s tran-
sitional phase tried to address some of the other variables affecting trust 
(especially the “lack of knowledge” and “impunity” causes shown in table 
8.2), but neglected the ones that the program directly addressed.

In short, one could argue that the BLTP covered a neglected yet important 
area in the transitional process of Burundi. It could not control all relevant 
variables, but neither could other projects or actions. Its contribution was 
important and necessary, although insufficient by itself—a fact that is also 
true for most other activities and projects. Since the initial implementation 
of the BLTP, this type of leadership-dialogue training has been replicated in 
several other countries that are emerging from war. The BLTP experience 
suggests that the effectiveness of these BLTP-type projects depends in part �
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on how these new projects address the particular causes of mistrust among 
individuals in each of these countries.

Institutions and Individuals: Beyond the Chicken and the Egg

The BLTP’s approach situates it within an important debate about the rela-
tive importance of individuals and institutions in initiating change. In the 
case of the program’s targeted workshops, the willingness of individuals to 
transform institutions depended on the incentives for change that existed 
within a particular institution. The BLTP’s contribution to organizational 
or institutional change was much weaker for organizations where the incen-
tives were not stacked to encourage cooperation and compromise (as with 
the Joint Ceasefire Commission) or where there was not an important orga-
nizational platform (the Ngozi I–III followup workshops). The incentives for 
change may have been particularly evident within Burundi’s military institu-
tion. Once it was clear that the peace process was progressing, many high-
level members of the military saw the integration of the army as a way to 
secure a seat in power by ensuring that they had a position in Burundi’s stron-
gest governmental institution. The same opportunity did not exist under a 
purely representative system, which could result in a complete reshuffling of 

Table 8.2. Aspects of Mistrust in Burundian Society

Cause of mistrust Relation to the war Entry points and possible solutions

Stereotypes and 
misperceptions

Predate, but 
significantly 
worsened by war

Attitude change; education system and 
reconciliation mechanisms

Lack of interaction Mainly created by 
the war

Communication and shared resources

Cultural differences Long predate war Long-term and hardly programmable, 
although education, spirituality, and 
sensitization are important

Past wrongs Predate, but 
significantly 
worsened by war

The past cannot be undone, but 
transitional justice may contribute to 
acceptance

Lack of knowledge Predates, but 
significantly 
worsened by war

Media, improved governance, truth 
commission

Impunity Predates, but may be 
worsened by war

Justice, rule of law, improved governance
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the military and the exclusion of many of the Tutsi who had previously domi-
nated this institution. In other transitional institutions, such as the Burundian 
Parliament and the political parties, the incentives for change were much 
weaker because progress (such as elections) would mean the eventual loss 
of power of many individuals within these institutions.

In the chicken-and-egg debate about whether institutional change or indi-
vidual change must occur first for peace to take hold, it seems that both 
need to occur more or less simultaneously. Individual change can only be 
undertaken in a sustained and active manner when the institutions that they 
belong to begin creating credible new incentives; the former will strengthen 
the latter, and vice versa. Individuals establish a new organizational struc-
ture and then learn how to function differently within that structure.26 In 
this way, they strengthen each other, push each other further, and iteratively 
create solid foundations for lasting change. The new institutions and orga-
nizations become more solid because they are created and transformed by 
people who believe in them. Changes in people’s attitudes and beliefs are 
more durable since they are congruent with and reinforced by institutions 
and organizations.

The BLTP facilitated increased cooperation and understanding between 
individuals with incentives to do so. It did not cause the cooperation, but 
took an environment conducive to cooperation and helped it to happen by 
showing that a win-win approach was possible with the right tools and atti-
tude. This gave old and new players in the Burundian political game new 
confidence. This is not to say that the BLTP was not of major importance. 
At best, it acted as a catalyst for change, allowing people to overcome indi-
vidual and social barriers that could have undermined fragile institutional 
change. In doing so, it strengthened and substantiated these nascent institu-
tional changes, making them less fragile, allowing them to move on.

Ripeness for Cooperation and Compromise

Institutional ripeness—at the level of the conflict and peace process and at 
the level of specific organizations—mattered for the BLTP’s success. Our 
concept of “institutional ripeness” builds on I. William Zartman’s concept 
of conflict ripeness—the moment when key decision-makers that are party 
to a conflict become ready to negotiate.27 It refers to an institution’s readi-
ness for a particular type of peacebuilding intervention. One can assess the 
degree of ripeness by assessing the fit between the characteristics of peace-
building intervention and the characteristics of the target institution.�
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Generally, Burundi was entering a phase where a military stalemate, and 
the economic pain inflicted on almost all people, rich or poor, meant that the 
overwhelming majority of people were ready for change. The Arusha and 
Pretoria agreements, and the constant international pressure to implement 
them, created a climate that was strongly in favor of compromise and col-
laboration—if only people had the tools to work together more effectively. 
This was very different from Rwanda a decade earlier, where both major 
sides to the conflict, the Rwandan Patriotic Front and the National Revo-
lutionary Movement for Development, believed that war would serve them 
best and that total victory was possible. In Burundi, war had been tried for 
ten long and miserable years, and it was clear to all that the military option 
had been a costly failure. In this ripe climate, people were interested in par-
ticipating in the process that the BLTP offered.

Still, even in this favorable context, a major gap remained between indi-
vidual change—no matter how profound—and the creation of macropoliti-
cal change. For this reason, the impact of the Ngozi (I–III) workshops is 
hard to demonstrate. That said, it seems that more was possible here, both 
in pushing for macropolitical change and in documenting it. For this reason, 
some of the targeted workshops were most successful because they were 
microclimates of ripeness, allowing the macropolitical change to take place 
immediately. As a result, apart from the quality of the workshops, three 
factors explain the success of the targeted workshops. First, institutional 
and organizational incentives favored compromise. Second, important and 
highly specific problems needed to be addressed within the targeted orga-
nizations. Third, most of the important people who needed to address these 
problems could be trained. Once these factors were addressed, major prog-
ress was made—institutional transformation was promoted—which created 
enthusiasm and confidence for more of the same. Thus, country-, institu-
tion-, and organization-specific ripeness was instrumental in the success of 
the targeted workshops.

Replicability

Can the success of the BLTP be replicated in other countries and contexts? 
It will depend on how the new context and program design aligns with the 
major factors that led to the program’s successes: the staff; the contextual, 
organizational, and institutional ripeness; and the political receptivity of the 
country to the BLTP team and its supporters.
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It should be reiterated that the political clout and credibility of Howard 
Wolpe and Eugene Nindorera were crucial in getting the BLTP off to a good 
start. Indeed, a key factor in the program’s success was the presence of two 
well-known, widely respected, experienced, and committed political lead-
ers who were able to negotiate political buy-in, seek institutional opportu-
nities that were ripe for the BLTP process, and maintain credibility in the 
eyes of all of the leaders.

Contextual, organizational, and institutional ripeness also matter. Sev-
eral BLTP participants said that the program would have been useful prior 
to and during the Arusha peace negotiations because of the poor negotia-
tion and communication skills of the people around the table. Indeed, the 
BLTP could have been an effective tool in prenegotiation processes, par-
ticularly if it had trained everyone who would be present at the negotiation 
table. Nonetheless, the dynamic of the workshops’ impact likely would have 
been different during this prenegotiation phase when the incentives were 
not in favor of cooperation and compromise. It is unlikely that the partici-
pants would have been so open to the BLTP approach or that it would have 
resonated so clearly with them. The dialogue sessions that took place during 
the war, such as International Alert’s CAP (Compagnie des Apôtres de la 
Paix), were surrounded by much more secrecy than the BLTP and took 
much longer to achieve the interpersonal results that the BLTP facilitated 
in a relatively short time.

Finally, the home country of the program staff and the identities of the 
major donors matter. One aspect of the BLTP that contributed to its success 
was its perceived neutrality. It was able to bring a politically and ethnically 
diverse group of people together without too much suspicion about ulterior 
motives (although there is always some talk). The credibility of the BLTP 
staff greatly enabled this difficult task, but the relationship between Burundi 
and the staff members’ home countries also improved its outcome. A group 
of Americans running a BLTP-like program in Iraq or Afghanistan would 
have a very different experience; the project would likely have a much nar-
rower degree of success. This international political context should be taken 
into consideration when deciding whether a BLTP-type program could be 
applied to other countries and contexts.

Future leadership training initiatives can learn an enormous amount from 
the BLTP. The abovementioned evidence shows that individual transfor-
mation can lead to institutional transformation under the right conditions. 
Open communication between former enemies can have a profound effect 
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308 Susanna Campbell and Peter Uvin

not only in the moment but also in the future. An empowerment alternative 
can provide critical support and encouragement to embattled transitional 
leaders charged with seemingly impossible political tasks. Yet so much of 
the BLTP’s contribution depended on how it navigated the complex political 
context in Burundi. The specific training and dialogue tools and techniques 
were of secondary importance to the program team’s understanding of the 
needs and concerns of the leaders of Burundi’s transition, and their ability 
to reach out to these leaders. The BLTP’s contribution derives from how it 
situated itself within Burundi’s dynamic political context, built on earlier 
lessons learned, and brought Burundi’s leadership together with courage 
and determination.

With a successful project, the risk is that the real lessons that should be 
learned will be lost in the effort to replicate its successes in other locales. 
Others could be tempted to duplicate the BLTP’s program directly. The les-
sons to be drawn from the BLTP are the importance of a deep understand-
ing of the political situation in the country; the need to learn from feedback 
about the project and changes in this situation; and contextual, institutional, 
and organizational ripeness. There is also the risk of falling into the traps of 
either overattribution or cynicism. The BLTP did not build peace in Burundi. 
It did not transform all of Burundi’s leaders into peace-loving, coopera-
tive individuals. At the same time, it was not a waste of time and money. 
It helped several leaders build relationships and gain tools that, in condu-
cive institutional and organizational contexts, helped to achieve significant 
breakthroughs and increase understanding and confidence. If this nuanced 
understanding of the factors that contributed to the BLTP’s success, and what 
that success entailed, can be conveyed to others seeking to roll out similar 
initiatives, then these initiatives may have a chance to make an important 
contribution to another country’s difficult emergence from war.

Followup and Conclusion

Since the evaluation that this chapter is based on was completed, the BLTP’s 
influence has diminished. After Pierre Nkurunzia was elected president in 
2005, the Burundian government, attempting to establish its hegemony, was 
no longer receptive to being “trained” by the BLTP team or receiving advice 
from other international actors.28 Over the subsequent ten years, a tug-of-
war ensued between authoritarian practices and democratic dialogue, with 
the former gradually winning out.29 During this period, the BLTP offered �
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crucial support to dialogue efforts organized by the UN and international 
NGOs but did not lead its own high-level consultations or workshops.30 Now 
a national NGO, the BLTP has become a conflict resolution training orga-
nization, stepping away from the specific role it played as “the” convener 
of Burundi’s political class in 2003 and 2004. The BLTP team no longer 
has the influence it once had, and the Burundian government is no longer 
as open to international dialogue efforts as it once was. As the BLTP never 
developed a space where Burundi’s leaders could address the real issues 
undergirding the country’s political conflict, it has not had the capacity to 
mitigate the growing polarization among this political class. The effective-
ness of organizations like the BLTP, which aim to transform the nature of 
political dialogue in war-torn countries, depends in large part on how their 
team and approach fit with fleeting opportunities in a rapidly changing 
political landscape.
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